



# Overview of rollout



# Basic steps

- validate interconnect design assumptions
- agree funding with SEED
- agree services and SLDs
- formal contract with SEED
- build and configure new services
- build content housing and delivery service
- procure access links
- procure routers
- ...
- install basic connectivity
- bring LA networks onto interconnect
- bring content providers onto interconnect